

Software Proposal: Bus Ticket Consolidation & Inventory Management System (Web Application)

Executive Summary

This proposal outlines the development of a **combined Web Application** for ALPS The Bus Inc. that integrates two critical modules:

1. **Bus Ticket Consolidation System** – centralizing ticket tracking, and reporting.
2. **Inventory Management System** – managing stock, supplies, and assets with real-time visibility.

By consolidating both systems into one platform, the company will reduce manual processes, improve accuracy, and streamline operations for both travel and inventory tracking.

Project Objectives

- Develop a secure **internal web application** with two main modules:
 - o **Ticket Consolidation** – tracking, approvals, reporting.
 - o **Inventory Management** – stock entry, tracking, reporting.
- Automate approval workflows for ticket requests and inventory requisitions.
- Provide centralized dashboards for administrators.
- Generate detailed **financial and operational reports**.
- Ensure scalability for future integration with other business systems.

Scope of Work




- **Requirement Analysis & Documentation** - Workshops with travel, HR, finance, and warehouse teams.
- **UI/UX Design** - Unified responsive design for both modules.
- **Core Features Development**
 - o *Ticket Module*: Booking requests, approval workflow, reporting.
 - o *Inventory Module*: Stock entry, issuance, tracking, low-stock alerts, reporting.
- **Admin Dashboard** - Consolidated reporting across both modules.
- **Testing & QA** - Functional, security, and performance testing.
- **Deployment & Training**
 - o Deploy to company server or cloud.
 - o Conduct training sessions for staff.

- **Maintenance & Support**

- 6-month support for bug fixes and enhancements.

Technology Stack (Proposed)

- **Frontend:** React.js
- **Backend:** Node.js (Express.js)
- **Database:** MongoDB (modules for tickets & inventory)
- **Authentication:** JWT with role-based access (employee, manager, admin, warehouse staff)
- **Hosting/Infrastructure:** on-premises server
- **Security:** SSL encryption, audit logging, access control



Project Timeline

Requirement Analysis – 3 weeks – Requirement document

Design – 3 weeks – Unified wireframes & UI mockups

Development – 12 weeks – Ticket + Inventory modules

Testing – 4 weeks – QA reports

Deployment & Training – 2 weeks – Live system + training docs

Total Estimated Duration: 24 weeks (6 months)

Cost Estimate

- **Requirement & Design:** PHP90,000
- **Development (Frontend & Backend):** PHP450,000
- **Testing & QA:** PHP150,000
- **Deployment & Training:** PHP50,000
- **Support & Maintenance (6 months):** PHP60,000

Total Estimated Cost: PHP800,000

Benefits

- Single platform for both travel and inventory management.
- Reduce manual processes, ensuring **accuracy and compliance**.
- Provides **real-time visibility** into travel and stock expenses.
- Enhances reporting for finance and management.
- Scalable for additional modules in the future.

Next Steps

1. Approve the expanded proposal and budget.
2. Finalize detailed requirements for both modules.
3. Kick off the design and development phase.

Contact Information

Prepared by: Mitch Quimpo / 3nnux Technologies Corporation

Email: mitch@trinnux.com

Phone: +639175028834

Date: September 15, 2025